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MONTHLY PROGRESS REPORT FOR PERIOD ENDING FEBRUARY 29, 1988 

SUMMARY 

Act ions associated w i t h  the  Federal F a c i l i t i e s  Compliance Agreement (FFCA) 
cont inued du r ing  the  month o f  February, 1988. H i g h l i g h t s  o f  work completed 
t h i s  month, and a separate l i s t i n g  o f  ongoing ac t i ons  are shown below. 

On February 17, 1988, DOE t r a n s m i t t e d  t o  US EPA and Ohio EPA a t x h n i c a l  
summary o f  the FMPC p r o j e c t  t o  repackage thor ium mate r ia l s  l oca ted  i n  the  
P lan t  #8 s i l o  and b ins .  Th is  thor ium hand l ing  p r o j e c t  i s  on-schedule. 
Removal a c t i v i t i e s  are p ro jec ted  t o  begin i n  June, 1988. 

FMPC personnel completed the  p repara t i on  of responses t o  US EPA comments on 
the  R I / F S  Work Plan. Dur ing a February 4 ,  1988 meeting w i t h  US EPA i n  
Chicago, I l l i n o i s ,  agreements were reached on remaining techn ica l  issues i n  
the  Work Plan. Revis ion 2 o f  t h e  R I / F S  Work Plan was t ransmi t ted  t o  US EPA 
and Ohio EPA on February 11, 1988. 

By the  end o f  February, FMPC completed the  i n s t a l l a t  on o f  f i f t y  mon i to r i ng  
w e l l s .  E ight  new w e l l s  w e r e  completed du r ing  the  r e p o r t i n g  per iod .  I n  
add i t i on ,  FMPC personnel contacted landowners i n  areas adjacent t o  the  FMPC t o  
i n i t i a t e  agreements suppor t ing the  i n s t a l l a t i o n  o f  o f f - s i t e  mon i to r ing  we l l s .  

The s i x t h  monthly R I / F S  t echn ica l  progress r e p o r t  was t ransmi t ted  t o  the  US 
EPA on February 18, 1988. 

INTRODUCTION 

As an i n t e g r a l  par t  o f  t he  agreement between the  U. S. Department o f  Energy 
(US DOE) and the  US EPA signed on J u l y  18, 1986, monthly r e p o r t s  a re  prov ided 
by US DOE t o  US EPA regard ing  the  progress made t o  meet the  p rov i s ions  o f  t h a t  
agreement. Th is  r e p o r t  f u l f i l l s  t h a t  requirement by desc r ib ing  ac t i ons  
undertaken a t  the  Feed M a t e r i a l s  Product ion Center (FMPC) du r ing  t h e  p e r i o d  
February 1 through February 29, 1988. 

WORK ASSIGNMENTS AND PROGRESS 

The s t a t u s  o f  ongoing and completed work i n  support o f  the  FFCA i s  summarized 
i n  Table 1.  Add i t iona l  d e s c r i p t i o n s  o f  t he  work be ing performed and progress 
on these tasks are shown i n  the  f o l l o w i n g  sect ions.  I n  both t h i s  p o r t i o n  o f  
the  monthly repo r t ,  and i n  Table 1 (at tached) desc r ip t i ons  o f  ac t i ons  are  
presented i n  a f o r m a t  s i m i l a r  t o  t h a t  o f  the  FFCA. 
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O Comprehensive Environmental Response, Compensation and L i a b i l i t y  Act  
(CERCLA) 

1. I n t e r i m  Remedial Measures 2668 
Sect ions l . A  & l . B  

Work on these sec t ions  i s  complete. 

Sect ion l . C  

The K - 6 5  I n t e r i m  S t a b a l i z a t i o n  Completion Repor t  i s  c u r r e n t l y  
being reviewed p r i o r  t o  t r a n s m i t t a l  t o  the US EPA. Th i s  r e p o r t  
descr ibes FMPC a c t i v i t i e s  associated w i t h  the  i n s t a l l a t i o n  o f  a 
layer of i n s u l a t i n g  foam on t o p  o f  t he  K - 6 5  s i l o s .  

FMPC prepared an I n v i t a t i o n  f o r  Bid ( I F B )  f o r  t he  i n s t a l l a t i o n  o f  
foam i n  the  i n t e r i o r  of t he  K - 6 5  s i l o s .  The IFB w i l l  be issued 
t o  q u a l i f i e d  con t rac to rs  du r ing  March 1988. The K - 6 5  i n t e r i m  
s t a b i l i z a t i o n  p r o j e c t  i s  on schedule t o  support  complet ion o f  
foaming the  s i l o  i n t e r n a l s  du r ing  June 1988. 

A k i c k - o f f  meet ing was conducted w i t h  c o n t r a c t o r  personnel t o  
d iscuss sampling o f  the K - 6 5  s i l o s .  The scope o f  work f o r  t he  
sampling was reviewed. Ac t ions  are underway t o  prepare the  
Heal th  & Safe ty  Plan and requ i red  Nat iona l  Environmental Pol i c y  
Act (NEPA) documentation. Current  schedules support  sampling o f  
K - 6 5  res idues immediately f o l l o w i n g  complet ion o f  K - 6 5  i n t e r i m  
s t a b i l i z a t i o n  a c t i v i t i e s .  

On February 17, 1988, DOE t ransmi t ted  t o  US EPA and Ohio EPA a 
techn ica l  summary of  the  FMPC p r o j e c t  t o  repackage thor ium 
mate r ia l s  l oca ted  i n  the P lan t  #8 s i l o  and b ins .  Inc luded w i t h  
t h i s  t r a n s m i t t a l  were a copy of t he  Environmental Assessment 
prepared t o  address the a l t e r n a t i v e s  considered by DOE and a copy 
o f  t he  NEPA d e c i s i o n  rendered f o r  t h i s  p r o j e c t  by the  DOE. Th is  
thor ium hand l ing  p r o j e c t  i s  on-schedule. Removal a c t i v i t i e s  are 
scheduled t o  beg in  i n  June, 1988. 

Engineer ing a c t i v i t i e s  are proceeding on the FMPC p r o j e c t  t o  
overpack warehoused thor ium mate r ia l s .  A purchase r e q u i s i t i o n  
f o r  repackaging the  i n i t i a l  two hundred twelve (212) conta iners  
w i l l  be issued i n  March. NEPA documentation t o  support  t h i s  
overpacking e f f o r t  w i l l  a l so  be issued t o  DOE i n  March. This  
p o r t i o n  o f  t h e  p r o j e c t  i s  on-schedule f o r  i n i t i a t i o n  o f  
repackaging i n  June, 1988. 

Engineering a c t i v i t i e s  cont inue f o r  overpacking the  remaining 
15,000 conta iners  o f  thorium. The FMPC was r e c e n t l y  n o t i f i e d  
t h a t  these m a t e r i a l s  cannot be shipped t o  NTS i n  Nevada f o r  
r e t r i e v a b l e  s torage.  The FMPC i s  t he re fo re  eva lua t i ng  op t ions  
f o r  i n t e r i m  s to rage o f  the overpacked m a t e r i a l s  a t  the  FMPC. 
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2. Remedial Investigation/Feasibility Study (RI/FSl 2668 
Sect ion 2 .A t o  2.D 

Work on these sec t ions  i s  complete. 

Sect ion 2.E 

FMPC personnel completed t h e  p repara t i on  of responses t o  t h e  
second round o f  EPA comments on t h e  FMPC R I /FS  Work Plan. A 
meeting was conducted on February 4, 1988, a t  US EPA - Region 5 
headquarters i n  Chicago, I l l i n o i s  t o  d iscuss FMPC proposed 
reso lu t i ons  t o  EPA comments on t h e  Work Plan. Agreements were 
reached on the  remaining techn ica l  issues. Revis ion 2 o f  t he  
R I / F S  Work P1 an, which incorpora ted  the  agreements made d u r i n g  
t h i s  meeting, was t ransmi t ted  t o  US EPA - Region 5 on February 
11, 1988. 

Dur ing the  week o f  February 22, 1988, FMPC p a r t i c i p a t e d  i n  a 
conference c a l l  w i t h  US EPA - Region 5 on we l l  development. Per 
the  agreements reached d u r i n g  t h i s  d iscuss ion,  FMPC w i l l  sample 
w e l l  #184 and analyze the  sample f o r  substances on the  HSL Plus 
l i s t .  The ana lys is  r e s u l t s  w i l l  be submit ted t o  US EPA - Region 
5 f o r  review. Based upon t h e  r e s u l t s  o f  t h i s  review, US EPA w i l l  
p rov ide the  FMPC d i r e c t i o n  regard ing  the  d i s p o s i t i o n  o f  water 
c o l l e c t e d  du r ing  the  development and purg ing o f  w e l l s  l o c a t e d  i n  
the FMPC Waste Storage Area. 

Sect ion 2.F 

By the  end o f  February, t h e  FMPC completed t h e  i n s t a l l a t i o n  o f  
f i f t y  (50) groundwater mon i to r i ng  we l l s .  E igh t  new w e l l s  (368, 
337, 146, 304, 237, 104, 137 and 370) were completed d u r i n g  the  
r e p o r t i n g  per iod .  I n  February, 751 l i n e a l  f e e t  o f  d r i l l i n g  were 
completed. 

W e l l s  are c u r r e n t l y  being i n s t a l l e d  a t  l o c a t i o n s  344, 173 and 
175. Samples were c o l l e c t e d  from c u t t i n g s  taken from t h e  newly 
i n s t a l  1 ed w e l l s  and tes ted  f o r  concentrat ions o f  organics and 
rad ionuc l ides .  The concentrat ions o f  organics and rad ionuc l i des  
i n  the  f i e l d  tes ted  samples were no t  above background (as 
determined by f i e l d  screening inst ruments) .  \ 

Moni tor  Well 146 was re loca ted  approximately f i f t y  (50) f e e t  
Nor th o f  t he  o r i g i n a l l y  planned l o c a t i o n  due t o  geophysical  
anomalies. This  a c t i o n  was taken w i t h  the  concurrence o f  US EPA 
- Region 5. 

Mon i to r ing  we l l  development began on February 18, 1988. 
Mon i to r ing  w e l l s  311 and 367 were developed t o  below 5 NTU 
t u r b i d i t y .  The 5 NTU t u r b i d i t y  l e v e l  could no t  be reached du r ing  
the development o f  mon i to r ing  w e l l s  366 and 266, which were 
i n s t a l l e d  i n  c l a y  and sandy c l a y .  
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FMPC personnel have discussed plans to instal 1 off-si te 
monitoring wells with landowners at the proposed well locations. 
Two landowners chose not to allow the installation of monitoring 
wells on their property. Alternate well locations were chosen 
and were reviewed with US EPA and Ohio EPA personnel on February 
23, 1988. 

FMPC personnel finalized a contract to obtain the formal 
agreement of landowners for the installation of off-site 
monitoring wells. These contracts are currently being provided 
to the landowners for review and signature. 
Surface radiological surveys continued on a limited bases (one 
crew only) during February. Surface radiological surveys were 
conducted east of the Production Area in the buffer zone, in the 
northeast section of the Waste Storage Area, and in the north 
portion of the Production Area. To date, 200 complete grids and 
68 partial grids have been surveyed with SPA-3 and FIDLER 
detection systems. 

FMPC personnel completed a review of the Characterization 
Investigation Study (CIS) final reports to determine ,potential 
impacts to the RI/FS work plan. Additional field and analysis 
requirements resulting from this review were incorporated into 
Revision 2 of the RI/FS work plan. These changes were discussed 
during the February 4, 1988 meeting with US EPA - Region 5 and 
outlined again during the February Technical Information Exchange 
(TIE) meeting. 

Section 2 . 6  to 2.L 

Work has not yet begun on these items. 

3. Reports and Record Keeping 

Section 3.B 

The sixth RI /FS  monthly technical progress report was transmitted 
to US EPA on February 18, 1988. The seventh monthly technical 
progress report will be transmitted during the month o f  March. 

O Clean Air Act (CAA) 

Section B - Items 1 through 4 

The FMPC deliverable addressing Section B - Items 1 through 4 of 
the Clean Air Act Section of the FFCA was transmitted to U . S .  EPA 
in  August 1986. 

A May 12, 1987 letter from William D. Franz to James A. 
Reafsnyder stated that the FMPC air monitoring network should be 
reevaluated for its ability to measure representative 
concentrations of air pollutants. An evaluation of the FMPC air 
monitoring network was performed in December, 1986. Mr. Franz's 
concerns on the location of air monitoring station No. 6 were 
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addressed du r ing  the  j o i n t  OEPA/US EPA i n s p e c t i o n  on J u l y  14-17, 
1987. Act ions are c u r r e n t l y  underway t o  modi fy  e x i s t i n g  
mon i to r i ng  s t a t i o n s  t o  meet EPA s i t i n g  c r i t e r i a .  Mod i f i ca t ions  
of t he  mon i to r i ng  s t a t i o n s  w i l l  be completed by A p r i l  1, 1988. 
The annual progress r e p o r t  f o r  1987 replacement o f  c o n t r o l  
devices i s  c u r r e n t l y  undergoing i n t e r n a l  rev iew.  This  r e p o r t  
w i l l  be submit ted t o  EPA du r ing  March, 1988. 

Sect ion C 

Under the  FFCA, DOE w i l l  comply w i t h  t h e  r e p o r t i n g  p rov i s ions  
contained i n  40 CFR 61.94 (c) .  Under these prov is ions ,  t h e  DOE 
i s  requ i red  t o ,  by June 1 annual ly,  submit a r e p o r t  which 
inc ludes  the  r e s u l t s  o f  mon i to r ing  emissions f rom p o i n t s  sub jec t  
t o  40 CFR 61 Sub-part  H and t h e i r  assoc iated dose ca l cu la t i ons .  
The annual r e p o r t  f o r  calendar year  1986 emissions was prov ided 
t o  EPA i n  1987, i n  accordance w i t h  t h e  requirements o f  40 CFR 
61.94 ( c ) .  The annual r e p o r t  f o r  ca landar  year  1987 i s  due f o r  
t r a n s m i t t a l  t o  EPA by June 1, 1988. 

Sect ion D . l  & D.2 

The y e a r l y  p a r t i c u l a t e  s tack  t e s t i n g  schedule f o r  FY-88 was 
t ransmi t ted  t o  EPA on December 31, 1987. The r e s u l t s  o f  t he  
FY-87 s tack t e s t s  are complete. The t e n  (10) p a r t i c u l a t e  s tack  
t e s t  r e p o r t s  f o r  1987, i n c l u d i n g  r a d i o l o g i c a l  r e s u l t s ,  w i l l  be 
t ransmi t ted  t o  US EPA du r ing  the  month o f  March. 

Sect ion E.2 

The f i f t h  Q u a r t e r l y  P a r t i c u l a t e  Emission Report cover ing  the  
per iod  f r o m  October through December o f  1987 w i l l  be t ransmi t ted  
t o  EPA du r ing  t h e  month o f  March. 

Sect ions F and G 

Work on these sec t ions  i s  complete. 

O Resource Conservat ion and Recovery Act ( R C M )  

Sect ions A and B - Items A . l  through A.7 an( tems B . l  through 8.5 

US EPA - Region V prov ided comments on Sect ions A and B i n  
December 1986. Both Sect ions were rev i sed  t o  r e f l e c t  US EPA 
comments. The rev i sed  Sect ion A was t ransmi t ted  t o  the  US EPA on 
January 23, 1987. The rev i sed  Sect ion B was t ransmi t ted  t o  the  
US EPA on January 28 1987. 

A May 12, 1987 l e t t e r  from W i l l i a m  D. Franz t o  James A. 
Reafsnyder prov ided a second round o f  US €PA comments on these 
r e v i  sed FFCA d e l  i verabl  es. The FMPC response t o  these comments 
w i l l  be forwarded t o  US EPA i n  February. 
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Sect ion C . l  

Work on t h i s  i t em i s  complete. 

Radiation Discharge Xnformation 

Section A w i t h  I t e m s  A . l ,  A.2, and A.3 

The FMPC o f f - s i t e  environmental mon i to r ing  program and t h e  
associated q u a l i t y  assurance p lan  were prov ided t o  US EPA i n  
August 1986. A May 12, 1987 l e t t e r  from W i l l i a m  D. Franz t o  
James A. Reafsnyder provided US EPA comments on these documents. 

Four Q u a r t e r l y  L i q u i d  Discharge Reports have been t ransmi t ted  t o  
EPA thus f a r .  The f i f t h  Q u a r t e r l y  L i q u i d  Discharge Report f o r  
t h e  per iod  from October through December, 1987 w i l l  be 
t ransmi t ted  t o  US EPA dur ing  the  month o f  March. 
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TABLE 1. 

STATUS OF ASSIGNMENTS FOR WORK REPUIRED ON 
FEDERAL F A C I L I T I E S  COMPLIANCE AGREEMENT ACTIONS 

STATUS OF ACTIONS AS OF 
29- Feb-88 

1 INTERIM REMEDIAL MEASURES 

l . A  Develop and implement o8M procedures 
and work pract ices t o  con t ro l  
rad ioact ive emissions, inc lud ing 
radon gas and decay products. 

1.8. Develop and provide t o  €PA a p lan  
and implementation schedule f o r  the 
c o n t r o l  o f  radon a t  the K-65 s i l o s .  

Develop & provide t o  €PA a p lan  B 
implementation schedule f o r  cont ro l  
o f  t h o r i u n  corrpounds. 

1.C. lmplement radon contro l  p lan  
approved by the EPA. 

Implement i n te r im  con t ro l  p lan  f o r  
t ho r iun  compounds as approved by 
the US EPA. 

COMPLET loti 
T I M E  AFTER 
FFCA 
SIGNED STATUS 
. .-------_-. ............................................................. 

60 days 

30 days 

2 REMEDIAL INVESTIGATION/INVESTlGATION STUDY 

2.A. RI/FS work t o  be conducted in  NA 
accordance with €PA guidel ines. 

2.E. - -  No Action Required - -  _ _ _ -  

2.C. Provide t o  EPA analysis r e s u l t s  f o r  45 days 
laboratory c e r t i f i c a t i o n  - - - -  
SOU Task 7b. 

2.D. Submit t o  EPA Uork Plan f o r  a 
corrplete s i t eu ide  R I / F S .  

90 days 

Corrplete. COmnents were received from U.S. EPA 
on June 2, 1987. A comnent response was 
transmitted t o  U.S. EPA on J u l y  10, 1987. 
Sops i n  process of being revised. 

Revised del iverable was t ransmi t ted t o  
€PA on January 23, 1987. Second set o f  COmnents 
on o r i g i n a l  August 17, 1986 submi t ta l  received June 17, 1987. 
A cunnent response was t ransmi t ted t o  U.S. €PA 
on Ju ly  10, 1987. 

This schedule was provided t o  US €PA i n  the rev ised 
del iverable transmitted on January 23, 1987. Updates 
o f  thoriun repackaging a c t i v i t i e s  were presented t o  the US 
€PA dur ing the February T I E  meeting. 

Phase I of K-65 in te r im  remedial ac t i on  i s  complete. 
Phase I 1  t o  begin i n  Spring 1988. 

The tho r iun  repackaging e f f o r t  f o r  Plant 8 tho r iun  remains 
on schedule. 

No Act ion Required. 

Comp L e t  ed. 

Uork p lan  transmitted December 19, 1986. 
Supporting documents were t ransmi t ted on 
January 30, 1987. 
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TABLE 1. 

STATUS OF ASSIGNMENTS FOR WRK REQUIRED ON 
FEDERAL FACILITIES COMPLIANCE AGREEMENT ACTIONS 

STATUS OF ACTIONS AS OF 
29- Feb-88 

2.E Amend and subni t  rev ised R I / F S  uork p lan 
t o  EPA i f  de f i c ienc ies  are found. 

2.F Implement tasks de ta i l ed  i n  the 
approved R I / F S  Work Plan. 

3 REPORTS AND RECORD KEEPING 

3.8 RI/FS Progress Report 

CLEAN A I R  ACT 

A. - -  No Act ion Required - -  _ _ _ _  
B . l .  I n s t a l l  r ea l - t ime  alarm monitors 30 days 

Dra f t  c m n t s  received from U.S. EPA on May 14, 1987. 
Final  c m n t s  i s s w d  from U.S. EPA June 24, 1987. 
Comnent responses and a revised Uork Plan 
uere t ransmi t ted t o  €PA on August 24, 1987. 

A meeting uas h e l d  December 10, 1987 a t  US EPA-Region V 
i n  Chicago, I L L  t o  discuss d r a f t  EPA comnents on the 
Uork Plan Rev. 1. Sign i f icant  progress uas rea l i zed  a t  
t h i s  meet i ng toward reso l v i  ng the outstanding t echn i ca l 
issues associated with the R I / F S  Work Plan. F ina l  US EPA 
comnents on the Work Plan Revision 1 uere received a t  
the FMPC on Decedxr  28, 1987. 

A meeting uas conducted w i th  US EPA - Region 5 on February 4 ,  
1988, t o  rev ieu proposed resolut ions t o  EPA c m n t s  on the 
Work Plan. Agreements uere reached on remaining open 
technical issues. Revision 2 o f  the R I / F S  Work Plan uas 
t ransmi t ted t o  US €PA - Region 5 on February 11, 1988. 

A condi t ional  approval t o  i n i t i a t e  d r i l l i n g  
45 R I / F S  monitoring w l l s  uas received from 
US EPA. D r i l l i n g  o f  the wel ls  uas 
i n i t i a t e d  on August 25, 1987. A t o t a l  o f  50 
grounduater monitoring u e l l s  uere conpleted 
by February 29, 1987. A r e q w s t  t o  i n i t i a t e  add i t i ona l  
R I / F S  tasks uas transmitted t o  DOE on October 15, 1987. 
i n  l e t t e r  #AiHCO:EH:(IA):87-0293. This l e t t e r  vas transmitted 
t o  US EPA on October 22, 1987 v i a  l e t t e r  #DOE 63-88. 
The FMPC received approval for i n s t a l l a t i o n  of remainder of 
the monitoring wel ls  on February 18, 1988. 

The s i x t h  R l / F S  progress report uas transmi.tted t o  
US EPA on February 18, 1988. 

Completed. 

Page 2 

. .  . .  . .  
' ..._ :. .... : .. . .  .. . . .. :.. . . 5 .  . . .  . . :. . .  .. , .' . ., . . . . ; . .. '. ':. . .,. . . ... .. . ., , . . .  . .  

; . :. .. ' . . , ~ ..::<..-. . . . * .  . . .  e .  



TABLE 1. 

STATUS OF ASSIGNMENTS FOR UORK REQUIRED ON 
FEDERAL FACILITIES COMPLIANCE AGREEMENT ACTIONS 

STATUS OF ACTIONS AS OF 
29- Feb-88 

ACTION _ _ _ _ _ _  

8.2. 

6.3. 

8.4. 

C. 

DESCRIPTION 
................................... 
on a l l  MAJOR emission points. 
Also l i s t  non-alarmed emission 
points .  

Establ ish and implement adnin is t ra-  
t i v e  contro ls  f o r  rea l - t ime  monitors 
t o  ensure any unplanned releases 
w i l l  be detected and dea l t  w i th  i n  
24 hours. 

Establ ish and implement sample 
c o l l e c t i o n  and analysis procedures 
and a PA ptan t o  monitor ALL 
radi onuc l i d e  emission points. 

Establ ish schedule f o r  the 
i n s t a l l a t i o n  and replacement o f  
emission con t ro l  devices. 

Prepare annual progress repor t  
on i n s t a l l a t i o n  and replacement 
of emission con t ro l  devices. 

Respond t o  U.S. EPA c m n t s  on A i r  
Noni tor ing Network 
WF-JAR dated 12-May-87. 

COMPL ET I ON 
TIME AFTER 
FFCA 
SIGNED 
_.---------- 

30 days 

30 days 

30 days 

annua l l y 

Provide annual repor ts  t o  EPA per 
40 CFR 61.94(c) 

year ly  

D . l  Provide EPA yea r l y  s tack - tes t i ng  year ly  
schedule. 

D.2 Provide EPA s tack - tes t  r e s u l t s  f o r  45 days 
stacks tested tha t  year. a f t e r  t es t  

ana lyses 

STATUS 
............................................................. 

Completed. 

C m p l  eted. 

A schedule uas t ransmi t ted t o  DOE on August 12, 1986 
v i a  l e t t e r  #UMCO:EH:(RC):86-0102. 
FY-88 i s  i n  f i n a l  review. 

An updated schedule f o r  

The f i r s t  annual progress repor t  i s  undergoing i n te rna l  
revieu. 

In progress. UDF c w e r n s  on monitoring 
s t a t i o n  no. 6 addressed in  Ju ly  14-17, 1987 
meeting a t  the FWPC. Actions t o  address UDF 
concerns on FMPC monitoring s ta t i ons  meeting 
EPA s i t i n g  c r i t e r i a  t o  be implemented by 
April 1, 1988 

The annual repo r t  f o r  CY-1986 was t ransmi t ted t o  EPA in  
1987. The next annual repor t  i s  due fo r  t ransmi t ta l  by 
June 1, 1988. 

Completed. 
schedule uas transmitted t o  EPA in  December, 
1986. A rev ised schedule was t ransmi t ted July 24, 1987. 
The second schedule was t ransmi t ted t o  DOE November 6, 1987 
and t ransmi t ted t o  EPA on December 31, 1987. 

The f i r s t  annual stack tes t i ng  

F ina l  stack t e s t s  uere completed i n  September, 1987. 
Stack t e s t  r e s u l t s  fo r  10 stacks ( inc lud ing p a r t i c u l a t e  
rad io log i ca l  resu l t s )  were submitted t o  EPA by December, 
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TABLE 1. 

STATUS OF ASSIGNMENTS FOR UORK REWIRED ON 
FEDERAL F A C I L I T I E S  COMPLIANCE AGREEMENT ACTIONS 

STATUS OF ACTIONS AS OF 
29-Feb-88 

COMPLETION 
T I M E  AFTER 
FFCA 
SI GNED STATUS 
- - - - - - - - - - _ _  ....................................................... 
corrpleted 1987. These results u i l l  also be transmitted t o  US EPA 

during the month of March, 1988 along with the f i f t h  
quarterly reports. 

E . l  I ta intain records of monthly ___. 
par t icu la te  matter emissions. 

E.2 Provide quarterly reports to EPA quarterly 
on these emissions. 

F. Provide EPA l i s t  of envirormental 60 days 
a i r  monitoring equipment, including 
locat ion and the o8M program. 

G. Develop and provide EPA an o&n 90 days 
program f o r  a i r  po l lu t ion  control 
devices. 

RCRA 

A. Achieve compliance with interim 30 days 
status regulations. 

A . l .  Conduct hazardous waste determination 30 days 
on a l l  waste streams. 

A.2. Camence a hazardous uaste analysis 30 days 
program. 

A.3. Update of operating records pursuant 30 days 
t o  40 CFR 265.73 and 265.309. 

A . 4 .  Include fu l l  name and signature and 30 days 
date received on manifests pursuant 
t o  40 CFR 265.71. 

A.5. Update the f a c i l i t y  closure plan t o  30 days 

Continuing. 

The i n i t a l  report was transmitted on 
December 12, 1986. The second report was issued 
Apr i l  20, 1987. The t h i r d  report uas issued 
July 29, 1987. The fourth report was issued 
October 19, 1987. 
transmitted t o  EPA during the month of March. 

The f i f t h  quarterly report u i l l  be 

Corrpleted. 

Completed. 

Revisions t o  the Al-A7 submittals transmitted 
on January 23, 1987. Additional c m n t s  
received on Hay 12, 1987. 
US EPA fol lowing corrpletion of in te rna l  review. 

Response t o  be transmitted to  

Completed. 

C q l  e t  ed . 

Compl e ted . 

Completed. 

Completed. 
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TABLE 1. 

STATUS OF ASSIGNMENTS FOR UORK REQUIRED ON 
FEDERAL F A C I L I T I E S  COMPLIANCE AGREEMENT ACTIONS 

STATUS OF ACTIONS AS OF 
29-Feb-88 

A.6. 

A.7. 

8. 

Begin c o l l e c t i o n  o f  a l l  r u n - o f f  30 days 
from the ac t i ve  por t ions o f  p i t  4. 

Completed. 

Prepare and mainta in  o u t l i n e  f o r  a 
groundwater q u a l i t y  assessment program. 

30 days Completed. 

Submit t o  EPA f o r  approval a 
d e t a i l e d  grounduater monitoring 
plan. 

90 days Complete. Addi t ional  c m n t s  received 
from US EPA on May 12, 1987. Response t o  be 
t ransmi t ted t o  U.S. EPA fo l l ow ing  c a p l e t i o n  
o f  i n t e r n a l  review. 

8.1. 

8.2. 

8.3 .  

8 . 4 .  

8.5. 

c.1. 

Determine groundwater f l o u  a t  the 
RCRA regulated un i t s .  

90 days Completed. 

Provide map showing loca t i on  o f  90 days 
a l l  RCRA monitoring wells. 

Conpleted. 

Include design and const ruct ion 
specs f o r  a l l  RCRA wells. 

90 days Completed. 

Monitor f o r  a l l  Appendix V I 1 1  
consti tuents, inc lud ing radionuclides. 

90 days Completed. 

Inc lude a sampling and analysis 
p l a n  t o  meet 40 CFR 265.92. 

90 days Conpleted 

Develop a closure p lan f o r  the 
l a n d f i l l  pursuant t o  40 CFR 265.112. 

60 days F ina l  c losure p lan  was transmitted 
t o  US EPA on J u l y  29, 1987. 
c losure p lan  on February 9, 1988. 

OEPA granted approval o f  the 

c.2. Develop a post -c losure p lan f o r  the 
l a n d f i l l  pursuant t o  40 CFR 265.118. 

60 days To be developed fo l lowing RI /FS.  

RADIATION DISCHARGE INFORMATION 

I n  process. 

Completed. 

A. Respond t o  USEPA comnents on Items 
A.1. - A.3. WDF-JAR dated 12-May-87. 

A . l  Provide EPA w i th  ex i s t i ng  o f f s i t e  
environmental monitoring program. 

30 days 
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TABLE 1. 

ACT ION 
. _____  

A.2 

A.3 

DE I P1 

STATUS OF ASSIGNMENTS FOR UORK REQUIRED ON 
FEDERAL F A C I L I T I E S  COMPLIANCE AGREEMENT ACTIONS 

STATUS OF ACTIONS AS OF 
29- Feb-88 

ON 

Provide EPA the PA program 
associated wi th  the environmental 
moni tor ing program. 

Report t o  U.S. EPA, OEPA and 
Ohio Department o f  Health the 
r e s u l t s  o f  the continuous l i q u i d  
discharge samples. 

REPORTING REQUIREMENTS 

B Issue monthly progress repor t  o f  
act ions taken t o  ensure compliance 
with FFCA requirements. 

COMPLETION 
T I M E  AFTER 
FFCA 
SIGNED 
----.-.---.. 

30 days 

quarter 1 y 

30 days 

Ccnnpl e ted. 

I n i t i a l  repor t  transmitted 
on Deter 12, 1986. 
Second repor t  transmitted April 20, 1987. 
Th i rd  report transmitted Ju ly  29, 1987. 
Fourth report was transmitted i n  November. 
The f i f t h  qua r te r l y  report w i l l  be t ransmi t ted t o  US EPA 
dur ing the month of  March. 

Aug. 86 issued t o  US EPA Sep. 86. 
Sep. 86 issued t o  US EPA Oct. 86. 
Oct. 86 issued t o  US EPA Nov. 86. 
Nov. 86 issued t o  US EPA Dec. 86. 
Dec. 86 issued t o  US EPA Jan. 87. 
Jan. 87 issued t o  US EPA Feb. 87. 
Feb. 87 issued t o  US EPA Mar. 87. 
Mar. 87 issued t o  US EPA Apr. 87. 
Apr. 87 issued t o  US EPA May 87. 
May 87 issued t o  US EPA Jun. 87. 
Jun. 87 issued t o  US EPA Jul.  87. 
Jul. 87 issued t o  US EPA Aug. 87. 
Aug. 87 issued t o  US EPA Sep. 87. 
Sep. 87 issued t o  US EPA Oct. 87. 
Oct. 87 issued t o  US EPA NOV. 87. 
Nov. 87 issued t o  US EPA Dec. 87. 
Dec. 87 issued t o  US EPA Jan. 88. 
Jan. 88 issued t o  US EPA Feb. 88. 
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